

# BME66 Vinyl Project

Team Lead:  
Ethan Donnelly

Project Start:

Display Week:

TASK	ASSIGNED TO	PROGRESS	START	END	Jan 27, 2020	Feb 3, 2020	Feb 10, 2020	Feb 17, 2020	Feb 24, 2020	Mar 2, 2020	Mar 9, 2020	Mar 16, 2020	Mar 23, 2020	Mar 30, 2020	Apr 6, 2020	Apr 13, 2020	Apr 20, 2020	Apr 27, 2020																								
					27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3
					M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
<b>Phase 1: Research and Preparation</b>																																										
Establish Team Dynamics	All	100%	1/27/20	1/29/20	█	█																																				
Draft Problem Statement	Joe (Bu-Alec)	100%	1/29/20	1/29/20		█																																				
Conduct Interviews	Ethan (BU - Joe)	100%	1/29/20	2/2/20		█	█	█																																		
Define User Needs	Joe (Bu-Alec)	100%	2/2/20	2/7/20			█	█	█	█																																
Design Project Website	Alec (BU-Ethan)	100%	1/30/20	2/5/20		█	█	█	█																																	
Project Plan	All	100%	2/1/20	2/5/20			█	█	█																																	
<b>Phase 2: Product Iteration</b>																																										
Brainstorm and Document Concepts	All	100%	2/6/20	2/12/20			█	█	█	█																																
Team Contribution Rubric I	All	100%	2/8/20	2/19/20			█	█	█	█	█																															
Initial Order List	Joe (BU-Ethan)	100%	2/19/20	2/24/20				█	█	█	█																															
Produce Decision Matrix from Risk Analys	Alec (BU-Joe)	100%	2/19/20	2/26/20				█	█	█	█																															
Final Order List	Ethan (BU-Alec)	100%	2/20/20	3/4/20				█	█	█	█	█																														
Prepare for Design Review II	All	100%	3/4/20	3/11/20					█	█	█	█																														
Update Project Plan, User Needs, Design I	Joe (BU-Ethan)	100%	3/4/20	3/11/20					█	█	█	█																														
<b>Phase 3: Project Review</b>																																										
Complete Design Output	Ethan (BU-Joe)	100%	3/4/20	3/11/20					█	█	█	█																														
Check all documentation	Alec (BU-Ethan)	100%	4/1/20	4/15/20										█	█	█	█	█	█																							
Prepare for Design Review III	Joe (BU - Ethan)	100%	4/20/20	4/28/20													█	█	█																							
Finish Prototype	All	0%	4/14/20	4/28/20													█	█	█																							
Team Contribution Rubric II	All	100%	4/14/20	4/28/20													█	█	█																							

S P R I N G

B R E A K !

