BME66 Vinyl Project

Team Lead:
Ethan Donnelly

Project Start: Mon, 1/27/2020

Display Week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1: Research and Preparation				
Establish Team Dynamics	All	100%	1/27/20	1/29/20
Draft Problem Statement	Joe (Bu-Alec)	100%	1/29/20	1/29/20
Conduct Interviews	Ethan (BU - Joe)	100%	1/29/20	2/2/20
Define User Needs	Joe (Bu-Alec)	100%	2/2/20	2/7/20
Design Project Website	Alec (BU-Ethan)	100%	1/30/20	2/5/20
Project Plan	All	100%	2/1/20	2/5/20
Phase 2: Product Iteration				
Brainstorm and Document Concepts	All	100%	2/6/20	2/12/20
Team Contribution Rubric I	All	100%	2/8/20	2/19/20
Initial Order List	Joe (BU-Ethan)	100%	2/19/20	2/24/20
Produce Decision Matrix from Risk Analys	Alec (BU-Joe)	100%	2/19/20	2/26/20
Final Order List	Ethan (BU-Alec)	100%	2/20/20	3/4/20
Prepare for Design Review II	All	100%	3/4/20	3/11/20
Update Project Plan, User Needs, Design	Joe (BU-Ethan)	100%	3/4/20	3/11/20
Phase 3: Project Review				
Complete Design Output	Ethan (BU-Joe)	100%	3/4/20	3/11/20
Check all documentation	Alec (BU-Ethan)	0%	4/1/20	4/15/20
Prepare for Design Review III	Joe (BU - Ethan)	0%	4/20/20	4/28/20
Finish Prototype	All	0%	4/14/20	4/28/20
Team Contribution Rubric II	All	0%	4/14/20	4/28/20
Insert new rows ABOVE this one