Seizure Detection

Company Name
Project Lead

Project Start: Fri, 9/20/2024

Display Week: 1

SIMPLE GANTT CHART by Vertex42.com
https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html

TASK	ASSIGNED TO	PROGRESS	START	END
Phase 1 Project onception				
Make Team Website	JP, SE, ML	100%	9/20/24	9/23/24
User Needs Survey	JP, SE, ML	100%	10/1/24	10/7/24
Initial Needs Statement	JP, SE, ML	100%	10/5/24	10/9/24
Define Initial User Needs in Traceability	JP, SE, ML	100%	10/6/24	10/9/24
Design Review 1	JP, SE, ML	100%	10/7/24	10/9/24
Phase 2 Initial Design				
Project Plan	JP, SE, ML	100%	10/5/24	10/9/24
Brainstorm Concept Selection	JP, SE, ML	25%	10/7/24	10/21/24
Purchase Prototype Materials/Ordering	JP, SE, ML	0%	10/20/24	10/23/24
Finalize Design Inputs	JP, SE, ML	0%	10/21/24	10/26/24
Initial Physical Design Sketch	JP, SE, ML	0%	10/25/24	10/31/24
Design Review 2	JP, SE, ML	0%	10/29/24	11/4/24
Phase 3 Prototype Design				
Usability/Risk Analysis	JP, SE, ML	0%	11/4/24	11/6/24
Initial CAD Prototype	JP, SE, ML	0%	11/4/24	11/11/24
Initial Physical Prototype	JP, SE, ML	0%	11/11/24	11/16/24
Preliminary Verification Testing (User Needs/Traceability	JP, SE, ML	0%	11/16/24	11/19/24
Revision of CAD Prototyp	JP, SE, ML	0%	11/19/24	11/22/24
Revision of Physical Prototype	JP, SE, ML	0%	11/22/24	11/25/24
Second Verification Testing	JP, SE, ML	0%	11/25/24	11/28/24
Product Labeling	JP, SE, ML	0%	11/25/24	11/28/24
Design Review 3	JP, SE, ML	0%	11/25/24	11/29/24
Phase 4 Final Product and Implementation				
Risk Management Report	JP, SE, ML	0%		
Complete Traceability Matrix	JP, SE, ML	0%		
Finalize CAD Prototype	JP, SE, ML	0%		
Finalize Physical Prototyp	JP, SE, ML	0%		
Final Testing and Verification	JP, SE, ML	0%		
Design Review 4	JP, SE, ML	0%		

Insert new rows ABOVE this one